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SUMMARY: 
 
The Department of Transportation (Department) is presenting this information item to provide the 
status of construction contract award for the Department’s projects allocated in Fiscal Year (FY) 
2005-06 and FY 2006-07. 
 
In FY 2005-06, the California Transportation Commission (Commission) voted 411 State 
Transportation Improvement Program (STIP) and State Highway Operation and Protection Program 
(SHOPP) projects on the State Highway System.  As of March 30, 2007, 378 projects totaling $2.49 
billion have been awarded.  Bids for three projects have been opened and should be awarded soon; 
four projects are scheduled for advertisement.  The bids on one project were rejected and the 
Department is considering the various options.  In addition, for various reasons, the Department was 
unable to award construction contracts for 25 SHOPP projects totaling $235,270,000, so the funds 
were allowed to lapse. 
 
In FY 2006-07, the Commission has voted 233 STIP and SHOPP projects on the State Highway 
System.  As of March 30, 2007, 167 projects totaling $682 million have been awarded.   
 
BACKGROUND: 
 
At its July 2005 meeting, the Commission adopted the FY 2005-06 STIP/SHOPP Allocation Plan 
Criteria, which limited FY 2005-06 allocations to projects ready to proceed to construction within 
six months. 
 
Starting with July 2006 allocations, projects are subject to Resolution G-06-08 (adopted June 8, 
2006), which formalizes the condition of allocation that requires projects to be ready to proceed to 
construction within six months of allocation.  The policy also requires that projects that are not 
awarded within four months of allocation be reported to the Commission. 
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FY 2005-06 Allocations 
 

 
 

Month Allocated 

 
 

No. 
Projects 
Voted 

 
 

Voted 
Projects 
$ X 1000 

 
 

No. 
Projects 
Awarded 

 
No. 

Projects 
Funds 
Lapse  

 
 

Awarded 
Projects 
$ X 1000 

No.  
Projects 
Pending 

Bid 
Opening/
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

July 2005 64 $722,927 60  4 $992,115 0 43 48 

August 2005 61 $251,836 57  4 $286,020 0  41 45 

September 2005 49 $200,701 48 1 $235,262 0 38 45 

November 2005 34 $309,215 28 6 $146,843 0 24 25 

December 2005 20 $20,893 18 2 $14,262 0 13 16 

February  2006 30 $228,399 24 6 $233,962 0 23 24 

March  2006 20 $63,102 20  0 $57,664 0  17 18  

April  2006 18 $22,900 16 1 $21,877 1 13 13 

June  2006 115 $563,878 107 1 $505,411 7 87 100 

TOTAL 411 $2,383,851 378 25* $2,493,416 8 299 334 

 
*Note: A total of $235,270,000, for 25 SHOPP projects, has been allowed to lapse. 

 
 

FY 2006-07 Allocations 
 

 
 

Month Allocated 

 
 

No. 
Projects 
Voted 

 
 

Voted 
Projects 
$ X 1000 

 
 

No. 
Projects 
Awarded 

 
No. 

Projects 
Funds 
Lapse 

 
 

Awarded 
Projects 
$ X 1000 

No.  
Projects 
Pending 

Bid 
Opening/ 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

July 2006 39 $124,061  35 2 $107,274  2 30 35 

September 2006 38 $315,845  36    1(4) $226,206  1 27 34 

October 2006 45 $265,308  43 0 $207,111  2 39 42 

November 2006 24 $137,016  19 0 $77,491  5 16 19 

December 2006 23 $237,859 18 0 $40,672 5 18 18 

February 2007 30 $83,033 6 0 $7,810 24 6 6 

March 2007 34 $133,726 10 0 $15,451 24 10 10 

TOTAL 233 $1,296,848  167 3 $682,015  63 146 164 

 
Note: 1.  Above dollar totals for awarded projects are project allotments, including G-12 and supplemental funds. 
 2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   

 3.  FY 2006-07 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 
 4.  For September 2006, number of projects where the funds will lapse include 1 de-allocation of District 4 office building project 

 ($44,300,000). 
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FY 2005-06 Project Allocation Status 
 

 
PPNO 

Project 
 Dist-EA 

County-
Route 

 
Description 

Allocation 
Date 

Award 
Deadline 

Allocation 
Amount 

 
Project Status 

6651 02-328024 Sha-273 Realign and shift 
downtown couplet. 

27-Apr-06 30-Apr-07 (1) $2,281,000  Bids rejected - re-advertise.  
Bids opened 04/03/07. 
Pending award.   

0163E 01-411801 Men-20 Realign curve and 
widen shoulder. 

8-Jun-06 30-Jun-07 (2) $2,620,000  Bids rejected – re-advertise.  
Advertise date 04/16/07. 

3009 
SHOPP 

02-359901 Sis-97 Pavement 
rehabilitation. 

8-Jun-06 
 

30-Jun-07 (2) 
 

$8,534,000 
  

Bids rejected - re-advertise. 
Advertise date 04/16/07. 

0142G 03-290901 Pla-28 Water quality highway 
improvement. 

8-Jun-06 30-Jun-07 (2) $2,400,000  Bids opened 03/20/07.  
Pending award. 

4748Y 05-474811 SB-101 Highway planting 
mitigation. 

8-Jun-06 30-Jun-07 (2) $778,000  Bids rejected.  Department 
considering options.  

6405Y 06-388211 Tul-99 Replace planting. 8-Jun-06 30-Jun-07 (2) $300,000  Advertise date 04/2/07. 
6201 06-476301 Ker-58 Install signal and left 

turn channelization. 
8-Jun-06 30-Jun-07 (2) $765,000  Bids opened 03/20/07. 

Pending award. 
0151G 08-384201 SBd-10 Install traffic 

monitoring system. 
8-Jun-06 30-Jun-07 (2) $10,837,000  Bids rejected - re-advertise. 

Advertise date 04/23/07. 
 
 
FY 2006-07 Project Allocation Status 

 
 

PPNO 
Project 

 Dist-EA 
County-
Route 

 
Description 

Allocation 
Date 

Award 
Deadline 

Allocation 
Amount 

 
Project Status 

2398C 02-359901 Sis-97 Construct decorative 
street and pedestrian 
lighting.  (To be 
combined with SHOPP 
project PPNO 3009 for 
construction). 

20-Jul-06 30-Jun-07 (2) $429,000 Bids rejected - re-advertise.  
Advertise date 04/16/07. 

0785Y 04-1A3901 Var-Var Highway planting 
restoration - remove 
and prune trees. 

20-Jul-06 31-Jul-07 (3) $1,617,000 Bid opening 11/15/06.  No 
bids received – re-advertise.  
Advertise target date 06/07. 

D008 06-471601 Tul-198 Install traffic signal and 
improve intersection. 

7-Sept-06 31-Jul-07 (4) $271,000 Advertise target date 
05/07/07.  

0595B 04-0C9201 SF-101 Rehabilitate pavement. 12-Oct-06 12-April-07 $9,587,000 Bid opening 04/25/07.  
Concurrent 3-month time 
extension under 2.8b.(1)   

3821 06-0C0801 Ker-178 Install metal beam 
guardrail. 

12-Oct-06 12-April-07 $1,171,000 State-only funding grant 
obtained– funds to lapse on 
04/12/07.   

6210 03-0E8401 Sac-50 Tree planting. 9-Nov-06 9-May-07 $500,000 Bid opening 4/11/07. 

8363 
 

03-1A9101 Sut-99 Re-grade median cross 
slopes and install 
median barrier. 

9-Nov-06 9-May-07 $14,729,000 Bids opened 3/27/07. 
Pending award. 

5001A 04-0C7901 Sol-12 Rehabilitate pavement. 9-Nov-06 9-May-07 $9,356,000 Bid opening 04/17/07. 

0760A 07-129931 LA-210 Install CCTV and other 
communication systems 

9-Nov-06 9-May-07 $15,876,000 Advertise date 5/7/07. 
Concurrent 3-month time 
extension under 2.8b.(1) 

3577B 12-0H2101 Ora-55 Repair collapsed slope 
embankment. 

9-Nov-06 9-May-07 $10,691,000 Bids opened 3/29/07.  
Pending Award. 

 
 
(1) Extended deadline approved on November 9, 2006 (Waiver-06-40). 
(2) Extended deadline approved on December 14, 2006 (Waiver-06-44). 
(3) Extended deadline approved on February 1, 2007 (Waiver-07-03). 
(4) Extended deadline approved on March 15, 2007 (Waiver-07-06). 


